

AI Support Platform — Kickoff Meeting

April 16, 2026 | 2:00 PM — 3:15 PM EST | Zoom (recorded)

ATTENDEES

Carlos Anias (CEO, isibi.ai) · **Sarah Mitchell** (VP Operations, Acme) · **James Park** (Head of Support, Acme) · **Lisa Chen** (Lead Engineer, isibi.ai)

AGENDA

1. Project scope confirmation
2. Technical integration requirements
3. Timeline review
4. Communication cadence
5. Next steps

DISCUSSION

Project Scope

Confirmed 5 AI agents covering: order status, password resets, billing inquiries, return requests, and FAQ. James flagged that return requests have a sub-workflow requiring manager approval for refunds over \$500 — need to build that into the escalation logic.

Technical Integration

Acme uses Zendesk Suite Professional and Salesforce Enterprise. API access confirmed for both. James will provide sandbox credentials by Friday. Lisa noted we need webhook access for real-time ticket routing.

Timeline

Agreed on 12-week timeline starting May 1. Sarah requested a demo-ready prototype by Week 6 (Jun 11) for leadership review. Carlos confirmed this aligns with the Phase 2 completion milestone.

Communication

Weekly 30-min standup every Tuesday at 10 AM EST. Shared Slack channel for async communication. Carlos to send weekly status email every Friday.

ACTION ITEMS

TASK	OWNER	DUE DATE
Send Zendesk + Salesforce sandbox credentials	James Park	April 18, 2026
Set up shared Slack channel	Carlos Anias	April 17, 2026
Draft technical architecture document	Lisa Chen	April 23, 2026
Share top 20 ticket categories report	James Park	April 21, 2026
Schedule leadership demo for Jun 11	Sarah Mitchell	April 25, 2026

Next Meeting: April 22, 2026 at 10:00 AM EST (Weekly Standup #1)